L

FORM DPW-CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF June2015B

CONTRACTOR: Healy Tibbitts Builders, Inc.

ADDRESS: 99-994 lwaena St Suite A

City, State ZIP: Aijea, Hl, 96701

Date: June 26,2015

Contract No. 63628 [ ]

DAGS Job No. 25-14-7588

PROJECT TITLE: Maritime Wireless Network System Kaunakakai Harbor, Network Infrastructure

CONTRACT

Basic Contract Amount $ 1,051,160.00

CHANGE ORDERS

Total $ -
Adjusted Contract Amount 3 1,051,160.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $ 1,051,160.00
Retained REDUCED]| ] $ 52,558.00
Amount Subject to Payment $ 998,602.00
Payments to Date $ 760,000.00
Payments Now Due $ 238,602.00
Payment No. FINAL][ ] é
Remarks: For projects already Accepted and/or

Completed, delete St ‘add t Of Contract Time and FOR OFFICE USE ONLY

[ 1Project Acceptance Date

[ 1Project Completion Date
1. Computed and Checked by:

AUAL A m VW 1/2)rs”

3. Recommended: Project Inspector or Engineer Date:

7/2:///5'

4. Recommended: ym” Date:

FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
DUE MONTHLY: [ ] PROJECT SCHEDULE
[ ] DAILY REPORTS [ ] PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
{ ]AS NEED - WASTE REDUCTION PROGRESS REPORT

Change Order Total

#DIVIO!_ $ - $ 1,051,160.00
$ - $ 52,558.00

$ - $ 998,602.00

$ 760,000.00

$ - $ 238,602.00

2. 1 certify that the above bill is correct, just, that payment has not been received, and
all payrall affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

Name of Contractor

/

P

nager 6/26/2015

5. Approved: Branch Chief or District Engineer Date:

The Public Warks Administrator certifies that change gyders have been issued and the work performed.
3
? . .
SN/ s UL 30 208

L/ /é!axe Public Works Administrator Date:

Chris Yip / ProjectX

By signature / Title: Date




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2015 B

CONTRACTOR: Healy Tibbitts Builders, Inc. ] Contract No.: 63628
PROJECT TITLE: Maritime Wireless Network System Kaunakakai Harbor, DAGS Job No.: 25-14-7588
% CONTRACT
o LICENSE BASIC CONTRACT! COMPL.. %| RETN AMOUNT
<‘_)J PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Healy Tibbitts Builders, Inc. | General Contractor ABC-23456 $1,051,160 | $1,051,160 | 100.00% 5% $52,558 | A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL, %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 50
#DIV/O! 10% 50
HDIV/O! 10% 50
#DIV/O! 10% 50
HDIVIO! 10% $0
#DIV/O! 10% 0
#DIV/O! 10% 50
#DIVIO! 10% $0
#DIV/O! 10% $0
EDIV/O! 10% 50
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 50
#DIV/O! 10% )
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0 30 $01B
l $1,051,160 | $1,051,160
N AN A RN R WA BB NN A WA RN MR RRMNRANNANRXBRARNRR AR AR RAN
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $52,558|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Name of CB’n'tra'c{or

s \4163

/bl &

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date!

- 991(:7 T hbtt b bhee g

AW\

Initial - Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2015B

CONTRACTOR: Healy Tibbitts Builders, Inc. Contract No.: 63628
PROJECT TITLE: Maritime Wireless Network System Kaunakakai Harbo DAGS Job No.: 25-14-7588
a CHANGE
% ORDER
o LICENSE CHANGE ORDER!I COMPL. %| RETN AMOUNT
S PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE] CMPL % RETAINED
Healy Tibbitts Builders, Inc.  |General Contractor ABC-23456 50 $0{ #Div/ot 5% $01A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
#DIV/O! 10% 50
#DIV/O! 10% 50
#DIV/OL 10% 30
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% 30
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/Ot 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
Total Retained from Subs 30 $0 30|B
30
PR EEARNERNERNEAE R

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

I certify that the above retentions are correct for this request.

s M = Heal, B bbofe Builde |, Trc.

Name of Contractor §

Checked/Verified by:

M

67/ . Initial - Project Inspector or Engineer
‘ 2//7/ 5

By Signature tate /

NOTE:

Columnar totals shall be equal in dolfar vaiue to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: MARITIME WIRELESS NETWORK SYSTEM - KAUNAKAKAT HARBOR
NETWORK INFRASTRUCTURE

’

BILLING MONTH: June-15 DAGS JOB NO.: 2 5-14-7588 CONTRACT NO.: 63628
CONTRACTOR: HEALY TIBBITTS BUILDERS, INC.

VENDOR CODE: 21971180

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
21 (“!Lyﬁ \q¥¢, 6oz .00
01 B13-435M ; ; $12,558.00 "$‘25‘8769~2,-GG—-
o MM\&S( fk(o\j Job) _ __4wpooo.” -0~ 4oowo
Totals: . $251,160.00 $12,558.00 , $238 602 OO
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B13-435M $0 OD $O 00 $D OD
Totals: ;

Grand Total: $251,160. 00 $12 558. OO ' $238,602.00

o %/ K  eipols

Verified By DATE
R W,_Tkr,;jwf;:iﬂ : (This Section for Administrative Services Office Use Only) i
o (=3 /=0 ‘; A "\\V;" e ,;.\l‘\ i
/A ,
XD E K(ﬂ =g VAR t= | ' Vendor Code 21971180
t Cost Code 3A1
JUL 30 2015
- ey
Voucher No. 5“)[/(0/0 EV/ 0?/ f @
DAGS, DIV, OF PUBLIC WORKS . X
STAFF SERVICES OFFICE Verified By W ‘

1’4

A 12 2015



